INCUBATION TRAINING ROADMAP

This roadmap is curated to serve as the guidelines in preparing and carrying out a successful training session. This training is scheduled to hold in two phases of (12 weeks each).

KEYWORDS

Tracks: This is the learning paths we will be taking Students through (Web, UI/UX, IOT/ML, Mobile application development

Mentors: These are trained Personnels who understands the syllabus of the course contents. They monitor the overall training session

Sub Mentors: These are set of people/Mentor who will be in charge of Study groups

Students: These are members of the training who are to receive the training and build their skills. Study Group: This is a small group of 5-10 Students who form a peer practice and study team

Group Leads: These are heads of each Study Group

The training commencement will be determined by the school activities. Examinations are fast approaching which will keep us on hold. We might kickstart after the examination, which is November, 2020. Making phase 1 of the training span to next year (January)

PHASE 1

DURATION	MILESTONES	MODALITIES
WEEK 1	Introduction/familiarization to each trach	The training schedule is 2 classes per week 1 physical and 1 virtual class OR All virtual classes
WEEK 2	Separation into study groups Designation of Sub Mentors	
WEEK 2-8	Full course training Weekly assessments Weekly report by Group Leads on their study groups update Bi-weekly report from sub mentors	
WEEK 9-10	Project Phase - as regards training depth	

PHASE 2 - ADVANCED TRAINING

DURATION	MILESTONES	MODALITIES
WEEK 1	Revision/showcase of practice during the break	The training schedule is 2 classes per week 1 physical and 1 virtual class
WEEK 2-9	Resumption of training Weekly assessments Weekly report by Group Leads on their study groups update Bi-weekly report from sub mentors	
WEEK 9-11	Project Phase - as regards training depth	
WEEK 11-12	Break	
WEEK 13	Hackathon	